
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

OPA­Rosebud Creek Crude E21702 ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #16
Progress
OPA­Rosebud Creek Crude E21702

Rago, KS 
Latitude: 37.4914160 Longitude: ­98.0766360 

To: Megan Schuette, USEPA

From: Daniel O'Crowley, OSC 

Date: 4/26/2021 

Reporting Period: 4/20/21­4/23/21 

1. Introduction

1.1 Background

Site Number: Z7FQ Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/2/2021 Start Date: 4/2/2021

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E21702 Reimbursable Account #:

1.1.1 Incident Category

OPA Emergency Response

1.1.2 Site Description

1.1.2.1 Location

The site is located two miles north of Rago, Kingman County, Kansas. The latitude/longitude for the site is
37.491416, ­98.076636. Surrounding land use is agricultural, but also includes a number of oil wells and
tank batteries. 

1.1.2.2 Description of Threat

The spill appears to have originated from a failed flowline that crosses a small pond (Pond 2) located
adjacent to Rosebud Creek. The failed section is located within Pond 2. Pond 2 flows into Rosebud Creek.
Rosebud Creek is a tributary of the Chikaskia River, which is located approximately two miles south of the
spill location. A commercial minnow pond (Pond 3) is located approximately 0.75 miles downstream of the
spill location. Pond 3 is also used as a livestock drinking water source. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Section 2.1.1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On March 24, 2021, the operator of an adjacent oil lease, Destiny Services, LLC (operator), discovered the
spill. In coordination with the Kansas Corporation Commission (KCC), the operator began installation of
straw bale dams along the creek to contain the spill. Once straw bale dams were installed, the operator
attempted to recover the oil using a vacuum truck. The operator conducted pressure testing of all oil
production lines in the vicinity of the spill and was not able to identify a leak.  

On April 1, 2021, the Kansas Corporation Commission (KCC) reported the spill to the National Response
Center (NRC). KCC estimated the spill to be 100 barrels (4,200 gallons). An EPA On­Scene Coordinator
(OSC) was deployed to the Site. The OSC observed a significant amount of oil in the two ponds and along
approximately 0.75 miles of Rosebud Creek. Additionally, due to a heavy rain event that occurred around
the time of the spill, significant amounts of oil were observed up the sides of Rosebud Creek. Significant
impacts were not noted in Pond 3, or in Rosebud Creek downstream of Pond 3.  

On April 1, 2021, the operator stated that they did not have the ability to complete cleanup. On April 2,
2021, EPA determined that a fund­lead removal action was appropriate to conduct the cleanup. The operator
was issued a Notice of Federal Interest (NOFI). 

On April  22, 2021, EPA identified a leaking flowline operated by Destiny Services, LLC underneath Pond 2
(see Section 2.1.2).

2.1.2 Response Actions to Date

From March 24, 2021 to March 31, 2021, the operator estimated they were able to remove 1,345 gallons of
oil.

On April 2, 2021, EPA activated START and ERRS. 

For detailed actions from April 3 ­ April 19, 2021, see Pollution Reports 1­15.

On April 20, 2021, approximately 8,050 gallons of mixed oil/water was removed from Rosebud Creek. Oil
contaminated brush/debris removal continued along Rosebud Creek. The majority of contaminated soil was
hauled to a nearby landfill for use as cover material. 

On April 21, 2021, approximately 4,400 gallons of mixed oil/water was removed from Rosebud Creek.
Approximately 2,500 gallons of mostly water was removed from Pond 2. Remaining contaminated soil was
hauled to a nearby landfill for use as cover material. Oil contaminated brush/debris removal continued along
Rosebud Creek.

On April 22, 2021, oil was observed bubbling to the surface in an area of Pond 2 that had previously been
excavated and subsequently filled with water. Water was drained from the area and a pipeline was identified
in the vicinity. Excavation was conducted around the pipeline. Oil and heavily stained soil was identified
along the pipeline. A 3” flowline belonging to Destiny Services, LLC was identified. The  line ran from an
inactive well to the gas separator at the nearby tank battery. KCC pressure tested the line by flushing with
water and two leaks were identified. An ERRS subcontractor was able to temporarily patch the pipeline.

Additionally, approximately 6,900 gallons of mixed oil/water was removed from Rosebud Creek.
Approximately 4,000 gallons of mostly water was removed from Pond 2. Oil contaminated brush/debris
removal continued along Rosebud Creek.  Approximately 10,080 gallons of wastewater was hauled from on­
site frac tanks for disposal. 

On April 23, 2021, KCC flushed the repaired 3" Destiny Services, LLC flowline with fresh water to purge any
remaining oil or saltwater. The line was then disconnected from the gas separator, and both ends were
plugged to prevent future spills. While disconnecting the line, KCC noted a mixture of gas, water, and oil
draining into the inactive line at the gas separator. Two valves that should have prevented backflow into the
inactive line from an active gathering line were determined to be no longer functional.

Additionally, approximately 12,200 gallons of mixed oil/water were removed from Rosebud Creek.
Approximately 4,000 gallons of mostly water was removed from Pond 2. Oil contaminated brush/debris
removal continued along Rosebud Creek. Flushing commenced along the sides of Rosebud Creek.
Approximately 23,520 gallons of wastewater was hauled from on­site frac tanks for disposal. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Predicated on actions performed on April 22­23 2021, Destiny Services, LLC has been identified as a PRP
(See Section 2.1.2). Destiny Services, LLC has stated that they did not have the resources to conduct the
cleanup. 

For previous enforcement activity, see Pollution Report 15.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

Wastewater 94,710 gallons Underground Injection

 Oil 15,708 gallons Recycled

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Continue removal of oily debris and flushing of soil along Rosebud Creek. Backfilling and grading Pond 2
area to drain. Hydroseeding of Pond 2 area.

2.2.1.2 Next Steps

EPA will continue to work with KCC to determine a proper transition strategy. 

2.2.2 Issues

Infiltration of water into Pond 2 is delaying progress on backfilling and finishing the area. 

2.3 Logistics Section

ERRS and START are handling equipment logistics. 

2.4 Finance Section

2.4.1 Narrative

On April 15, 2021, EPA requested a ceiling increase to $1,000,000 from the NPFC. On April 16, 2021, the
NPFC approved the ceiling increase to $1,000,000. 

For previous finance activity, see Pollution Report 15.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $700,000.00 $490,000.00 $210,000.00 30.00%

TAT/START $70,000.00 $27,000.00 $43,000.00 61.43%

Intramural Costs

USEPA ­ Direct $85,652.00 $53,000.00 $32,652.00 38.12%

USEPA ­ InDirect $144,348.00 $0.00 $144,348.00 100.00%

Total Site Costs $1,000,000.00 $570,000.00 $430,000.00 43.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Kansas Corporation Commission
Kansas Dept. of Health and Environment
Kansas Dept. of Wildlife, Parks, and Tourism
U.S. Coast Guard
U.S. Fish and Wildlife
Farm Services Agency

4. Personnel On Site

23 ERRS personnel
1 START personnel
2 EPA OSCs

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule

Twice weekly, or as the situation dictates. 

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

OPA­Rosebud Creek Crude E21702 ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #16
Progress
OPA­Rosebud Creek Crude E21702

Rago, KS 
Latitude: 37.4914160 Longitude: ­98.0766360 

To: Megan Schuette, USEPA

From: Daniel O'Crowley, OSC 

Date: 4/26/2021 

Reporting Period: 4/20/21­4/23/21 

1. Introduction

1.1 Background

Site Number: Z7FQ Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/2/2021 Start Date: 4/2/2021

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E21702 Reimbursable Account #:

1.1.1 Incident Category

OPA Emergency Response

1.1.2 Site Description

1.1.2.1 Location

The site is located two miles north of Rago, Kingman County, Kansas. The latitude/longitude for the site is
37.491416, ­98.076636. Surrounding land use is agricultural, but also includes a number of oil wells and
tank batteries. 

1.1.2.2 Description of Threat

The spill appears to have originated from a failed flowline that crosses a small pond (Pond 2) located
adjacent to Rosebud Creek. The failed section is located within Pond 2. Pond 2 flows into Rosebud Creek.
Rosebud Creek is a tributary of the Chikaskia River, which is located approximately two miles south of the
spill location. A commercial minnow pond (Pond 3) is located approximately 0.75 miles downstream of the
spill location. Pond 3 is also used as a livestock drinking water source. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Section 2.1.1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On March 24, 2021, the operator of an adjacent oil lease, Destiny Services, LLC (operator), discovered the
spill. In coordination with the Kansas Corporation Commission (KCC), the operator began installation of
straw bale dams along the creek to contain the spill. Once straw bale dams were installed, the operator
attempted to recover the oil using a vacuum truck. The operator conducted pressure testing of all oil
production lines in the vicinity of the spill and was not able to identify a leak.  

On April 1, 2021, the Kansas Corporation Commission (KCC) reported the spill to the National Response
Center (NRC). KCC estimated the spill to be 100 barrels (4,200 gallons). An EPA On­Scene Coordinator
(OSC) was deployed to the Site. The OSC observed a significant amount of oil in the two ponds and along
approximately 0.75 miles of Rosebud Creek. Additionally, due to a heavy rain event that occurred around
the time of the spill, significant amounts of oil were observed up the sides of Rosebud Creek. Significant
impacts were not noted in Pond 3, or in Rosebud Creek downstream of Pond 3.  

On April 1, 2021, the operator stated that they did not have the ability to complete cleanup. On April 2,
2021, EPA determined that a fund­lead removal action was appropriate to conduct the cleanup. The operator
was issued a Notice of Federal Interest (NOFI). 

On April  22, 2021, EPA identified a leaking flowline operated by Destiny Services, LLC underneath Pond 2
(see Section 2.1.2).

2.1.2 Response Actions to Date

From March 24, 2021 to March 31, 2021, the operator estimated they were able to remove 1,345 gallons of
oil.

On April 2, 2021, EPA activated START and ERRS. 

For detailed actions from April 3 ­ April 19, 2021, see Pollution Reports 1­15.

On April 20, 2021, approximately 8,050 gallons of mixed oil/water was removed from Rosebud Creek. Oil
contaminated brush/debris removal continued along Rosebud Creek. The majority of contaminated soil was
hauled to a nearby landfill for use as cover material. 

On April 21, 2021, approximately 4,400 gallons of mixed oil/water was removed from Rosebud Creek.
Approximately 2,500 gallons of mostly water was removed from Pond 2. Remaining contaminated soil was
hauled to a nearby landfill for use as cover material. Oil contaminated brush/debris removal continued along
Rosebud Creek.

On April 22, 2021, oil was observed bubbling to the surface in an area of Pond 2 that had previously been
excavated and subsequently filled with water. Water was drained from the area and a pipeline was identified
in the vicinity. Excavation was conducted around the pipeline. Oil and heavily stained soil was identified
along the pipeline. A 3” flowline belonging to Destiny Services, LLC was identified. The  line ran from an
inactive well to the gas separator at the nearby tank battery. KCC pressure tested the line by flushing with
water and two leaks were identified. An ERRS subcontractor was able to temporarily patch the pipeline.

Additionally, approximately 6,900 gallons of mixed oil/water was removed from Rosebud Creek.
Approximately 4,000 gallons of mostly water was removed from Pond 2. Oil contaminated brush/debris
removal continued along Rosebud Creek.  Approximately 10,080 gallons of wastewater was hauled from on­
site frac tanks for disposal. 
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Additionally, approximately 12,200 gallons of mixed oil/water were removed from Rosebud Creek.
Approximately 4,000 gallons of mostly water was removed from Pond 2. Oil contaminated brush/debris
removal continued along Rosebud Creek. Flushing commenced along the sides of Rosebud Creek.
Approximately 23,520 gallons of wastewater was hauled from on­site frac tanks for disposal. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Predicated on actions performed on April 22­23 2021, Destiny Services, LLC has been identified as a PRP
(See Section 2.1.2). Destiny Services, LLC has stated that they did not have the resources to conduct the
cleanup. 

For previous enforcement activity, see Pollution Report 15.
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2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
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tank batteries. 

1.1.2.2 Description of Threat

The spill appears to have originated from a failed flowline that crosses a small pond (Pond 2) located
adjacent to Rosebud Creek. The failed section is located within Pond 2. Pond 2 flows into Rosebud Creek.
Rosebud Creek is a tributary of the Chikaskia River, which is located approximately two miles south of the
spill location. A commercial minnow pond (Pond 3) is located approximately 0.75 miles downstream of the
spill location. Pond 3 is also used as a livestock drinking water source. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Section 2.1.1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On March 24, 2021, the operator of an adjacent oil lease, Destiny Services, LLC (operator), discovered the
spill. In coordination with the Kansas Corporation Commission (KCC), the operator began installation of
straw bale dams along the creek to contain the spill. Once straw bale dams were installed, the operator
attempted to recover the oil using a vacuum truck. The operator conducted pressure testing of all oil
production lines in the vicinity of the spill and was not able to identify a leak.  

On April 1, 2021, the Kansas Corporation Commission (KCC) reported the spill to the National Response
Center (NRC). KCC estimated the spill to be 100 barrels (4,200 gallons). An EPA On­Scene Coordinator
(OSC) was deployed to the Site. The OSC observed a significant amount of oil in the two ponds and along
approximately 0.75 miles of Rosebud Creek. Additionally, due to a heavy rain event that occurred around
the time of the spill, significant amounts of oil were observed up the sides of Rosebud Creek. Significant
impacts were not noted in Pond 3, or in Rosebud Creek downstream of Pond 3.  

On April 1, 2021, the operator stated that they did not have the ability to complete cleanup. On April 2,
2021, EPA determined that a fund­lead removal action was appropriate to conduct the cleanup. The operator
was issued a Notice of Federal Interest (NOFI). 

On April  22, 2021, EPA identified a leaking flowline operated by Destiny Services, LLC underneath Pond 2
(see Section 2.1.2).

2.1.2 Response Actions to Date

From March 24, 2021 to March 31, 2021, the operator estimated they were able to remove 1,345 gallons of
oil.

On April 2, 2021, EPA activated START and ERRS. 

For detailed actions from April 3 ­ April 19, 2021, see Pollution Reports 1­15.

On April 20, 2021, approximately 8,050 gallons of mixed oil/water was removed from Rosebud Creek. Oil
contaminated brush/debris removal continued along Rosebud Creek. The majority of contaminated soil was
hauled to a nearby landfill for use as cover material. 

On April 21, 2021, approximately 4,400 gallons of mixed oil/water was removed from Rosebud Creek.
Approximately 2,500 gallons of mostly water was removed from Pond 2. Remaining contaminated soil was
hauled to a nearby landfill for use as cover material. Oil contaminated brush/debris removal continued along
Rosebud Creek.

On April 22, 2021, oil was observed bubbling to the surface in an area of Pond 2 that had previously been
excavated and subsequently filled with water. Water was drained from the area and a pipeline was identified
in the vicinity. Excavation was conducted around the pipeline. Oil and heavily stained soil was identified
along the pipeline. A 3” flowline belonging to Destiny Services, LLC was identified. The  line ran from an
inactive well to the gas separator at the nearby tank battery. KCC pressure tested the line by flushing with
water and two leaks were identified. An ERRS subcontractor was able to temporarily patch the pipeline.

Additionally, approximately 6,900 gallons of mixed oil/water was removed from Rosebud Creek.
Approximately 4,000 gallons of mostly water was removed from Pond 2. Oil contaminated brush/debris
removal continued along Rosebud Creek.  Approximately 10,080 gallons of wastewater was hauled from on­
site frac tanks for disposal. 

On April 23, 2021, KCC flushed the repaired 3" Destiny Services, LLC flowline with fresh water to purge any
remaining oil or saltwater. The line was then disconnected from the gas separator, and both ends were
plugged to prevent future spills. While disconnecting the line, KCC noted a mixture of gas, water, and oil
draining into the inactive line at the gas separator. Two valves that should have prevented backflow into the
inactive line from an active gathering line were determined to be no longer functional.

Additionally, approximately 12,200 gallons of mixed oil/water were removed from Rosebud Creek.
Approximately 4,000 gallons of mostly water was removed from Pond 2. Oil contaminated brush/debris
removal continued along Rosebud Creek. Flushing commenced along the sides of Rosebud Creek.
Approximately 23,520 gallons of wastewater was hauled from on­site frac tanks for disposal. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Predicated on actions performed on April 22­23 2021, Destiny Services, LLC has been identified as a PRP
(See Section 2.1.2). Destiny Services, LLC has stated that they did not have the resources to conduct the
cleanup. 

For previous enforcement activity, see Pollution Report 15.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

Wastewater 94,710 gallons Underground Injection

 Oil 15,708 gallons Recycled

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Continue removal of oily debris and flushing of soil along Rosebud Creek. Backfilling and grading Pond 2
area to drain. Hydroseeding of Pond 2 area.

2.2.1.2 Next Steps

EPA will continue to work with KCC to determine a proper transition strategy. 

2.2.2 Issues

Infiltration of water into Pond 2 is delaying progress on backfilling and finishing the area. 

2.3 Logistics Section

ERRS and START are handling equipment logistics. 

2.4 Finance Section

2.4.1 Narrative

On April 15, 2021, EPA requested a ceiling increase to $1,000,000 from the NPFC. On April 16, 2021, the
NPFC approved the ceiling increase to $1,000,000. 

For previous finance activity, see Pollution Report 15.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $700,000.00 $490,000.00 $210,000.00 30.00%

TAT/START $70,000.00 $27,000.00 $43,000.00 61.43%

Intramural Costs

USEPA ­ Direct $85,652.00 $53,000.00 $32,652.00 38.12%

USEPA ­ InDirect $144,348.00 $0.00 $144,348.00 100.00%

Total Site Costs $1,000,000.00 $570,000.00 $430,000.00 43.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Kansas Corporation Commission
Kansas Dept. of Health and Environment
Kansas Dept. of Wildlife, Parks, and Tourism
U.S. Coast Guard
U.S. Fish and Wildlife
Farm Services Agency

4. Personnel On Site

23 ERRS personnel
1 START personnel
2 EPA OSCs

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule

Twice weekly, or as the situation dictates. 

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

OPA­Rosebud Creek Crude E21702 ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #16
Progress
OPA­Rosebud Creek Crude E21702

Rago, KS 
Latitude: 37.4914160 Longitude: ­98.0766360 

To: Megan Schuette, USEPA

From: Daniel O'Crowley, OSC 

Date: 4/26/2021 

Reporting Period: 4/20/21­4/23/21 

1. Introduction

1.1 Background

Site Number: Z7FQ Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/2/2021 Start Date: 4/2/2021

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E21702 Reimbursable Account #:

1.1.1 Incident Category

OPA Emergency Response

1.1.2 Site Description

1.1.2.1 Location

The site is located two miles north of Rago, Kingman County, Kansas. The latitude/longitude for the site is
37.491416, ­98.076636. Surrounding land use is agricultural, but also includes a number of oil wells and
tank batteries. 

1.1.2.2 Description of Threat

The spill appears to have originated from a failed flowline that crosses a small pond (Pond 2) located
adjacent to Rosebud Creek. The failed section is located within Pond 2. Pond 2 flows into Rosebud Creek.
Rosebud Creek is a tributary of the Chikaskia River, which is located approximately two miles south of the
spill location. A commercial minnow pond (Pond 3) is located approximately 0.75 miles downstream of the
spill location. Pond 3 is also used as a livestock drinking water source. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Section 2.1.1

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On March 24, 2021, the operator of an adjacent oil lease, Destiny Services, LLC (operator), discovered the
spill. In coordination with the Kansas Corporation Commission (KCC), the operator began installation of
straw bale dams along the creek to contain the spill. Once straw bale dams were installed, the operator
attempted to recover the oil using a vacuum truck. The operator conducted pressure testing of all oil
production lines in the vicinity of the spill and was not able to identify a leak.  

On April 1, 2021, the Kansas Corporation Commission (KCC) reported the spill to the National Response
Center (NRC). KCC estimated the spill to be 100 barrels (4,200 gallons). An EPA On­Scene Coordinator
(OSC) was deployed to the Site. The OSC observed a significant amount of oil in the two ponds and along
approximately 0.75 miles of Rosebud Creek. Additionally, due to a heavy rain event that occurred around
the time of the spill, significant amounts of oil were observed up the sides of Rosebud Creek. Significant
impacts were not noted in Pond 3, or in Rosebud Creek downstream of Pond 3.  

On April 1, 2021, the operator stated that they did not have the ability to complete cleanup. On April 2,
2021, EPA determined that a fund­lead removal action was appropriate to conduct the cleanup. The operator
was issued a Notice of Federal Interest (NOFI). 

On April  22, 2021, EPA identified a leaking flowline operated by Destiny Services, LLC underneath Pond 2
(see Section 2.1.2).

2.1.2 Response Actions to Date

From March 24, 2021 to March 31, 2021, the operator estimated they were able to remove 1,345 gallons of
oil.

On April 2, 2021, EPA activated START and ERRS. 

For detailed actions from April 3 ­ April 19, 2021, see Pollution Reports 1­15.

On April 20, 2021, approximately 8,050 gallons of mixed oil/water was removed from Rosebud Creek. Oil
contaminated brush/debris removal continued along Rosebud Creek. The majority of contaminated soil was
hauled to a nearby landfill for use as cover material. 

On April 21, 2021, approximately 4,400 gallons of mixed oil/water was removed from Rosebud Creek.
Approximately 2,500 gallons of mostly water was removed from Pond 2. Remaining contaminated soil was
hauled to a nearby landfill for use as cover material. Oil contaminated brush/debris removal continued along
Rosebud Creek.

On April 22, 2021, oil was observed bubbling to the surface in an area of Pond 2 that had previously been
excavated and subsequently filled with water. Water was drained from the area and a pipeline was identified
in the vicinity. Excavation was conducted around the pipeline. Oil and heavily stained soil was identified
along the pipeline. A 3” flowline belonging to Destiny Services, LLC was identified. The  line ran from an
inactive well to the gas separator at the nearby tank battery. KCC pressure tested the line by flushing with
water and two leaks were identified. An ERRS subcontractor was able to temporarily patch the pipeline.

Additionally, approximately 6,900 gallons of mixed oil/water was removed from Rosebud Creek.
Approximately 4,000 gallons of mostly water was removed from Pond 2. Oil contaminated brush/debris
removal continued along Rosebud Creek.  Approximately 10,080 gallons of wastewater was hauled from on­
site frac tanks for disposal. 

On April 23, 2021, KCC flushed the repaired 3" Destiny Services, LLC flowline with fresh water to purge any
remaining oil or saltwater. The line was then disconnected from the gas separator, and both ends were
plugged to prevent future spills. While disconnecting the line, KCC noted a mixture of gas, water, and oil
draining into the inactive line at the gas separator. Two valves that should have prevented backflow into the
inactive line from an active gathering line were determined to be no longer functional.

Additionally, approximately 12,200 gallons of mixed oil/water were removed from Rosebud Creek.
Approximately 4,000 gallons of mostly water was removed from Pond 2. Oil contaminated brush/debris
removal continued along Rosebud Creek. Flushing commenced along the sides of Rosebud Creek.
Approximately 23,520 gallons of wastewater was hauled from on­site frac tanks for disposal. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Predicated on actions performed on April 22­23 2021, Destiny Services, LLC has been identified as a PRP
(See Section 2.1.2). Destiny Services, LLC has stated that they did not have the resources to conduct the
cleanup. 

For previous enforcement activity, see Pollution Report 15.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

Wastewater 94,710 gallons Underground Injection

 Oil 15,708 gallons Recycled

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Continue removal of oily debris and flushing of soil along Rosebud Creek. Backfilling and grading Pond 2
area to drain. Hydroseeding of Pond 2 area.

2.2.1.2 Next Steps

EPA will continue to work with KCC to determine a proper transition strategy. 

2.2.2 Issues

Infiltration of water into Pond 2 is delaying progress on backfilling and finishing the area. 

2.3 Logistics Section

ERRS and START are handling equipment logistics. 

2.4 Finance Section

2.4.1 Narrative

On April 15, 2021, EPA requested a ceiling increase to $1,000,000 from the NPFC. On April 16, 2021, the
NPFC approved the ceiling increase to $1,000,000. 

For previous finance activity, see Pollution Report 15.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $700,000.00 $490,000.00 $210,000.00 30.00%

TAT/START $70,000.00 $27,000.00 $43,000.00 61.43%

Intramural Costs

USEPA ­ Direct $85,652.00 $53,000.00 $32,652.00 38.12%

USEPA ­ InDirect $144,348.00 $0.00 $144,348.00 100.00%

Total Site Costs $1,000,000.00 $570,000.00 $430,000.00 43.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Kansas Corporation Commission
Kansas Dept. of Health and Environment
Kansas Dept. of Wildlife, Parks, and Tourism
U.S. Coast Guard
U.S. Fish and Wildlife
Farm Services Agency

4. Personnel On Site

23 ERRS personnel
1 START personnel
2 EPA OSCs

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule

Twice weekly, or as the situation dictates. 

7. Situational Reference Materials

No information available at this time.


